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ESTIMATE RUN 11/30/2001

ESTIMATE SUMMARY 14:32:55

CONTID: C13485         ESTIMATE NO: 0002 PROG 1999

PCN: 13485-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

OLD P.O.E. WEST PERCENT TIME:

PROJECT NO: STA 006A-034                  

OLD P.O.E. WEST

NAME OF ROAD:  

PROJECT COUNTIES: MESA

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 11/30/2001 DATE TIME STARTED 09/17/2001

556 STRUTHERS AVENUE DATE LET 08/02/2001 DATE WORK BEGAN 09/17/2001

 DATE AWARDED 08/09/2001 DATE TIME STOPPED 05/24/2002

 DATE CONTRACT EXECUTED 08/29/2001 DATE ACCEPTED 05/24/2002

GRAND JUNCTION CO 81501     970-242-5370 DATE NOTICE TO PROCEED 09/17/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,370,054.51 PARTICIPATING $ $ 81,516.30

AWARD PROJECT AMT: 2,218,924.56 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -89.52

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

30.46

WORK DAYS

WORK DAYS

6.09%

2,225,834.71

81,516.30

81,516.30

81,426.78

$

$

$

$

144,219.80

0.00

144,219.80

0.00

144,219.80

-506.52

0.00

143,713.28

0.00

AMOUNT DUE 143,713.28 81,426.78

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 81,426.78

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

53.0 TIME ALLOW: 174

ORIG TIME ALLOW: 150
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PCN: 13485-BID    ESTIMATE RUN 11/30/2001

PROJECT: STA 006A-034                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:32:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0005 CLEARING AND GRUBBING 0.000

0.112

201-00000  
 

1.000

L S 

14,000.00000 1,568.000.112

1,568.00

0010 REMOVAL OF PIPE 0.000

0.000

202-00033  
 

21.000

EACH

730.00000 0.000.000

0.00

0015 *REMOVAL OF DELINEATOR 0.000

27.000

202-00090  
 

68.000

EACH

12.50000 337.5027.000

337.50

0020 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

1,093.000

SY  

36.00000 0.000.000

0.00

0025 *REMOVAL OF BRIDGE 0.500

0.000

202-00400  
 

2.000

EACH

21,000.00000 10,500.000.500

0.00

0030 *REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

6.000

EACH

125.00000 0.000.000

0.00

0035 *REMOVAL OF FENCE 0.000

0.000

202-01000  
 

9,161.000

LF  

1.50000 0.000.000

0.00

0040 *REMOVAL OF GUARDRAIL TYPE 3 550.000

0.000

202-01130  
 

675.000

LF  

3.30000 1,815.00550.000

0.00

0045 *REMOVAL OF END ANCHORAGE 4.000

0.000

202-01300  
 

8.000

EACH

200.00000 800.004.000

0.00

0050 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

2,600.000

203-00060  
 

15,890.000

CY  

7.65000 19,890.002,600.000

19,890.00

0055 BLADING 0.000

0.000

203-01500  
 

0.000

HOUR

85.00000 0.000.000

0.00
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PCN: 13485-BID    ESTIMATE RUN 11/30/2001

PROJECT: STA 006A-034                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:32:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0060 *POTHOLING 8.500

0.000

203-01597  
 

8.500

HOUR

174.00000 1,479.008.500

0.00

0065 *STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

1,269.500

CY  

51.00000 0.000.000

0.00

0070 *STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

799.000

CY  

28.50000 0.000.000

0.00

0075 EROSION LOG (SPECIAL) 0.000

0.000

208-00006  
 

490.000

LF  

11.00000 0.000.000

0.00

0080 *RESET MAILBOX STRUCTURE (TYPE 1) 0.000

0.000

210-00011  
 

11.000

EACH

325.00000 0.000.000

0.00

0085 *RESET MAILBOX STRUCTURE (TYPE 2) 0.000

0.000

210-00012  
 

5.000

EACH

400.00000 0.000.000

0.00

0090 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

30.000

EACH

312.00000 0.000.000

0.00

0095 *RESET SIGN PANEL 0.000

0.000

210-00815  
 

7.000

EACH

365.00000 0.000.000

0.00

0100 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

13.230

ACRE

450.00000 0.000.000

0.00

0105 *MULCHING 0.000

0.000

213-00000  
 

13.230

ACRE

625.00000 0.000.000

0.00

0110 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

1,950.000

LB  

2.00000 0.000.000

0.00
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PCN: 13485-BID    ESTIMATE RUN 11/30/2001

PROJECT: STA 006A-034                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:32:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0115 *AGGREGATE BASE COURSE (CLASS 1) 0.000

0.000

304-01000  
 

18,896.800

TON 

8.00000 0.000.000

0.00

0120 *AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

17,390.730

TON 

8.00000 0.000.000

0.00

0125 *PERMEABLE AGGREGATE BASE COURSE 0.000

0.000

304-09020  
 

1,050.000

TON 

23.00000 0.000.000

0.00

0130 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

460.230

TON 

135.00000 0.000.000

0.00

0135 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 0.000

0.000

403-34801  
 

22,208.450

TON 

19.50000 0.000.000

0.00

0140 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 0.000

0.000

411-03342  
 

594.490

TON 

245.00000 0.000.000

0.00

0145 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 0.000

0.000

411-03352  
 

662.630

TON 

165.00000 0.000.000

0.00

0150 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

3,791.000

GAL 

0.80000 0.000.000

0.00

0155 EMULSIFIED ASPHALT (PRIME COAT) 0.000

0.000

411-10300  
 

0.000

GAL 

1.20000 0.000.000

0.00

0160 *GEOTEXTILE (SEPARATOR) (CLASS B) 0.000

0.000

420-00131  
 

1,341.000

SY  

2.00000 0.000.000

0.00

0165 *CONCRETE CLASS B 0.000

0.000

601-01000  
 

15.000

CY  

510.00000 0.000.000

0.00
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PCN: 13485-BID    ESTIMATE RUN 11/30/2001

PROJECT: STA 006A-034                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:32:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0170 *CONCRETE CLASS D (BOX CULVERT) 0.000

0.000

601-03030  
 

594.000

CY  

345.00000 0.000.000

0.00

0175 *REINFORCING STEEL 0.000

26,730.000

602-00000  
 

114,281.000

LB  

0.51000 13,632.3026,730.000

13,632.30

0180 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

875.000

LF  

14.00000 0.000.000

0.00

0185 *END ANCHORAGE (NONFLARED) 0.000

0.000

606-02003  
 

4.000

EACH

2,200.00000 0.000.000

0.00

0190 *END POST 0.000

0.000

607-00005  
 

79.000

EACH

145.00000 0.000.000

0.00

0195 *CORNER AND LINE BRACE POST 0.000

0.000

607-00010  
 

9.000

EACH

200.00000 0.000.000

0.00

0200 *FENCE COMBINATION WIRE WITH METAL POSTS 0.000

0.000

607-11200  
 

11,121.000

LF  

2.00000 0.000.000

0.00

0205 *12 FOOT GATE 0.000

0.000

607-60112  
 

3.000

EACH

255.00000 0.000.000

0.00

0210 *16 FOOT GATE 0.000

0.000

607-60116  
 

5.000

EACH

300.00000 0.000.000

0.00

0215 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

46.000

EACH

19.00000 0.000.000

0.00

0220 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

125.000

EACH

21.00000 0.000.000

0.00



CONTID: C13485         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 13485-BID    ESTIMATE RUN 11/30/2001

PROJECT: STA 006A-034                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:32:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0225 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

56.000

EACH

23.00000 0.000.000

0.00

0230 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

27.000

SF  

21.00000 0.000.000

0.00

0235 *STEEL SIGN POST (2 INCH ROUND) 0.000

0.000

614-01502  
 

26.000

LF  

12.50000 0.000.000

0.00

0240 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

116.000

LF  

21.00000 0.000.000

0.00

0245 *RUMBLE STRIP (GRINDING) 0.000

0.000

614-80387  
 

16,059.000

LF  

0.65000 0.000.000

0.00

0250 15 INCH CULVERT PIPE (CR 6) 0.000

0.000

624-16015  
 

150.000

LF  

39.00000 0.000.000

0.00

0255 18 INCH CULVERT PIPE (CR 6) 0.000

0.000

624-16018  
 

506.000

LF  

38.00000 0.000.000

0.00

0260 24 INCH CULVERT PIPE (CR 6) 0.000

0.000

624-16024  
 

867.000

LF  

56.00000 0.000.000

0.00

0265 30 INCH CULVERT PIPE (CR 6) 0.000

0.000

624-16030  
 

98.000

LF  

73.00000 0.000.000

0.00

0270 36 INCH CULVERT PIPE (CR 6) 0.000

0.000

624-16036  
 

90.000

LF  

77.00000 0.000.000

0.00

0275 60 INCH CULVERT PIPE (CR 6) 0.000

0.000

624-16060  
 

335.000

LF  

161.00000 0.000.000

0.00
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PCN: 13485-BID    ESTIMATE RUN 11/30/2001

PROJECT: STA 006A-034                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:32:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0280 *CONSTRUCTION SURVEYING 0.070

0.090

625-00000  
 

1.000

L S 

59,000.00000 9,440.000.160

5,310.00

0285 MOBILIZATION 0.000

0.250

626-00000  
 

1.000

L S 

100,000.00000 25,000.000.250

25,000.00

0290 *PUBLIC INFORMATION SERVICES 0.000

0.000

626-01000  
 

1.000

L S 

10,000.00000 0.000.000

0.00

0295 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

335.000

GAL 

140.00000 0.000.000

0.00

0300 *FLAGGING 16.500

0.000

630-00000  
 

1,133.000

HOUR

25.00000 412.5016.500

0.00

0305 *TRAFFIC CONTROL INSPECTION 22.000

18.000

630-00007  
 

87.000

DAY 

208.00000 8,320.0040.000

3,744.00

0310 *TRAFFIC CONTROL MANAGEMENT 5.000

10.000

630-00012  
 

145.000

DAY 

416.00000 6,240.0015.000

4,160.00

0315 *FLASHING BEACON (PORTABLE) 1.000

0.000

630-80001  
 

2.000

EACH

520.00000 520.001.000

0.00

0320 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000

0.000

630-80336  
 

9.000

EACH

521.00000 1,042.002.000

0.00

0325 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 9.000

0.000

630-80341  
 

47.000

EACH

94.00000 846.009.000

0.00

0330 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 17.000

0.500

630-80342  
 

81.000

EACH

104.00000 1,820.0017.500

52.00



CONTID: C13485         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 13485-BID    ESTIMATE RUN 11/30/2001

PROJECT: STA 006A-034                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:32:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0335 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.000

0.000

630-80343  
 

8.000

EACH

115.00000 345.003.000

0.00

0340 *PORTABLE MESSAGE SIGN PANEL 10.000

0.000

630-80359  
 

10.000

DAY 

260.00000 2,600.0010.000

0.00

0345 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 5.000

25.000

630-80363  
 

107.000

EACH

115.00000 3,450.0030.000

2,875.00

0350 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000

3.500

630-80364  
 

20.000

EACH

125.00000 1,687.5013.500

437.50

0355 CONCRETE BARRIER (TEMPORARY) 0.000

0.000

630-80370  
 

0.000

LF  

24.00000 0.000.000

0.00

0360 *TRAFFIC CONE 15.000

10.000

630-80380  
 

84.000

EACH

11.00000 275.0025.000

110.00

0365 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

0.000

0.000

630-85006  
 

0.000

EACH

2,600.00000 0.000.000

0.00

0370 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0375 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0380 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0385 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

-891.520

F A 

1.00000 0.000.000

0.00
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PCN: 13485-BID    ESTIMATE RUN 11/30/2001

PROJECT: STA 006A-034                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:32:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0390 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0425 CONST SURVEYING (HOUR) 0.000

40.000

625-00001  
 

40.000

HOUR

110.00000 4,400.0040.000

4,400.00

0430 ADDED ITEM (DOLLAR)/ CO 4, MCR LI 1, HAUL AND DUMP 
FEES FOR REM. OF 2 TIMBER STRS

0.000

0.000

900-00006  
 

5,977.400

DOL 

1.00000 0.000.000

0.00

0435 DRUM CHANNEL DEV MCR LI 2, CO 4 0.000

0.000

630-80360  
 

125.000

EACH

111.00000 0.000.000

0.00

0440 SIGN PANEL (SPEC) MCR LI 3, CO 4 0.000

0.000

614-00036  
 

2.000

EACH

125.00000 0.000.000

0.00

0445 ADDED ITEM (EACH)/ MUCK EXCAVATION BY TRUCKLOAD, MCR 
LI 4, CO 4

0.000

0.000

900-00007  
 

248.000

EACH

40.00000 0.000.000

0.00

0450 STR BKFL (CL 2) MCR LI 5, CO 4 0.000

0.000

206-00200  
 

899.000

CY  

7.65000 0.000.000

0.00

0455 ADDED ITEM (DOLLAR)/ HBP GRADATION PRICE REDUCTION 0.000

0.000

900-00006  
 

0.001

DOL 

1.00000 0.000.000

0.00

0460 ADDED ITEM (DOLLAR)/ OVERWEIGHT LOADS PRICE REDUCTION 0.000

0.000

900-00006  
 

-240.000

DOL 

1.00000 0.000.000

0.00

CAT 116,419.8081,516.302,342,254.51CURRENT AMT0200 $ $ $

CAT NO0400 C.E. BID ITEMS 

0395 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

12,000.00000 12,000.001.000

0.00
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PCN: 13485-BID    ESTIMATE RUN 11/30/2001

PROJECT: STA 006A-034                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:32:55

CUMULATIVE
AMOUNT

CAT NO0400 C.E. BID ITEMS 

0400 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

14,500.00000 14,500.001.000

0.00

0405 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,300.00000 1,300.001.000

0.00

CAT 27,800.000.0027,800.00CURRENT AMT0400 $ $ $

$ 144,219.8081,516.30$2,370,054.51$CURRENT AMTPROJECT TOTAL


